

Gebrauchte Stunden

[Listen Ansicht](#)

<input checked="" type="checkbox"/>	Project	Aa Task	Do	Timeboxing	Σ Time	# Actual	Typ
<input checked="" type="checkbox"/>	IPA	Projekt Struktur	April 3, 2023	April 3, 2023 9:00 AM → 12:00 PM	3h	3	Projekt
<input checked="" type="checkbox"/>	IPA	Projekt Struktur	April 3, 2023	April 3, 2023 1:00 PM → 3:00 PM	2h	2.5	Projekt
<input checked="" type="checkbox"/>	IPA	Desk based Research	April 3, 2023	April 3, 2023 3:00 PM → 5:00 PM	2h	2	Projekt
<input checked="" type="checkbox"/>	IPA	Desk based Research	April 4, 2023	April 4, 2023 9:00 AM → 12:00 PM	3h	3	Projekt
<input checked="" type="checkbox"/>	IPA	Desk based Research	April 4, 2023	April 4, 2023 1:00 PM → 5:00 PM	4h	2	Projekt
<input checked="" type="checkbox"/>	IPA	Konkurrenz Analyse	April 5, 2023	April 5, 2023 9:00 AM → 12:00 PM	3h	3	Projekt
<input checked="" type="checkbox"/>	IPA	Konkurrenz Analyse OPEN	April 5, 2023	April 5, 2023 1:00 PM → 4:00 PM	3h	4	Projekt
<input checked="" type="checkbox"/>	IPA	User Interviews	April 11, 2023	April 11, 2023 9:00 AM → 11:00 AM	2h	2	Projekt
<input checked="" type="checkbox"/>	IPA	User Interviews	April 11, 2023	April 11, 2023 1:00 PM → 5:00 PM	4h	3.5	Projekt
<input checked="" type="checkbox"/>	IPA	User Interviews	April 12, 2023	April 12, 2023 9:00 AM → 11:00 AM	2h	2	Projekt
<input checked="" type="checkbox"/>	IPA	Synthesis wall	April 12, 2023	April 12, 2023 11:00 AM → 12:00 PM	1h	1	Projekt
<input checked="" type="checkbox"/>	IPA	Synthesis wall	April 12, 2023	April 12, 2023 1:00 PM → 5:00 PM	4h	2	Projekt
<input checked="" type="checkbox"/>	IPA	Synthesis wall	April 13, 2023	April 13, 2023 9:00 AM → 12:00 PM	3h	0	Projekt
<input checked="" type="checkbox"/>	IPA	Informationsarchitektur	April 13, 2023	April 13, 2023 1:00 PM → 5:00 PM	4h	3	Projekt
<input checked="" type="checkbox"/>	IPA	Informationsarchitektur	April 14, 2023	April 14, 2023 9:00 AM → 12:00 PM	3h	4	Projekt
<input checked="" type="checkbox"/>	IPA	1 Persona- und User-Journey-Mapping	April 14, 2023	April 14, 2023 1:00 PM → 4:00 PM	3h	3	Projekt
<input checked="" type="checkbox"/>	IPA	Wireframes mit 4-5 Screens	April 17, 2023	April 17, 2023 9:00 AM → 12:00 PM	3h	3	Projekt
<input checked="" type="checkbox"/>	IPA	Wireframes mit 4-5 Screens	April 17, 2023	April 17, 2023 1:00 PM → 5:00 PM	4h	3	Projekt
<input checked="" type="checkbox"/>	IPA	Inspiration & Moodboard	April 18, 2023	April 18, 2023 9:00 AM → 10:00 AM	1h	2	Projekt
<input checked="" type="checkbox"/>	IPA	Aufbau des Designsystems	April 18, 2023	April 18, 2023 11:00 AM → 12:00 PM	1h	1	Projekt
<input checked="" type="checkbox"/>	IPA	Aufbau des Designsystems	April 18, 2023	April 18, 2023 1:00 PM → 5:00 PM	4h	1	Projekt
<input checked="" type="checkbox"/>	IPA	Aufbau des Designsystems	April 19, 2023	April 19, 2023 9:00 AM → 12:00 PM	3h	2	Projekt
<input checked="" type="checkbox"/>	IPA	Aufbau des Designsystems	April 19, 2023	April 19, 2023 1:00 PM → 5:00 PM	4h	1	Projekt
<input checked="" type="checkbox"/>	IPA	Klickbarer Prototyp	April 26, 2023	April 19, 2023 1:00 PM → 3:00 PM	2h	3	Projekt
<input checked="" type="checkbox"/>	IPA	Klickbarer Prototyp	April 26, 2023	April 24, 2023 1:00 PM → 3:00 PM	2h	4	Projekt
<input checked="" type="checkbox"/>	IPA	Klickbarer Prototyp	April 26, 2023	April 24, 2023 1:00 PM → 3:00 PM	2h	3	Projekt
<input checked="" type="checkbox"/>	IPA	Klickbarer Prototyp	April 26, 2023	April 25, 2023 1:00 PM → 3:00 PM	2h	4	Projekt
<input checked="" type="checkbox"/>	IPA	Klickbarer Prototyp	April 26, 2023	April 25, 2023 1:00 PM → 3:00 PM	2h	3	Projekt
<input checked="" type="checkbox"/>	IPA	Klickbarer Prototyp	April 26, 2023	April 26, 2023 9:00 AM → 12:00 PM	3h	4	Projekt
<input checked="" type="checkbox"/>	IPA	MVP Benutzerfluss mit prädefiniertem UI	April 26, 2023	April 26, 2023 3:00 PM → 5:00 PM	2h	4	Projekt
<input checked="" type="checkbox"/>	IPA	Usertesting	April 28, 2023	April 26, 2023 9:00 AM → 12:00 PM	3h	1	Projekt
<input checked="" type="checkbox"/>	IPA	Usertesting / Summary	April 28, 2023	April 26, 2023 1:00 PM → 4:00 PM	3h	1	Projekt

[+ New](#)